

MICRO HYDRO POWER PROJECT PROCESS



▶ PRE-DEVELOPMENT

- Initial Site Visit/Assessment
- Scoping Study
- Execute Letter of Agreement
- Feasibility Study
- Energy Trust of Oregon Incentives Available

▶ DESIGN

- Design & Engineering
- Cost
- Energy Trust of Oregon Incentives Available

▶ PERMITTING

- FERC Permits
- Conditional Use Permit
- Water Right Application
- SHPO Clearance Form
- Energy Trust of Oregon Incentives Available

▶ UTILITY

- Net Metering/Interconnection Application
- Power Purchase Agreement Application
- Energy Trust of Oregon Incentives Available

▶ FUNDING

- Submit Grant & Incentive Applications
- Determine Other Funding

▶ APPROVALS

- Permit Approvals
- Grant Awards
- Utility Approvals

▶ IMPLEMENTATION

- Select Contractors
- Order Equipment

▶ CONSTRUCTION / INSTALLATION

- Construction Start/Complete
- County Electrical Inspection
- Utility Witness Test
- Commission & Start Producing
- Energy Trust of Oregon Incentives Available



PROJECT OPERATION!

TYPICAL TIME FRAME TO OPERATION: 18-36 MONTHS